



FLAMINGO

Fabrication of Lightweight Aluminium Metal matrix composites and validation In Green vehicles

Deliverable D 1.1
PROJECT MANAGEMENT PLAN

Lead Beneficiary

MBN

Delivery Date

23rd July 2021



This project has received funding from the European Union's Horizon 2020 research and innovation programme under the grant agreement number 101007011

Summary

The current deliverable establishes the **Project Management Plan** for the FLAMINGO project. This is a formal document intended to describe the execution, monitoring and control of the project activities. The plan intends to provide a baseline for a) what is to be achieved b) the process by which it is achieved c) roles and responsibilities of partners to achieve the set tasks d) how will it be reported and measured, and e) how the information is communicated. This is a reference document for any decisions made during the project as well as for clarification of uncertain areas. Although generated early in the project, the project management plan could be subjected to modifications as the project progresses, and updates will be officially included at month 16 and month 35 within the dedicated deliverables “First revision of Project Management Plan” and “Second Revision of the Project Management”, respectively, with management information that might become available during the course of the project.

