



FLAMINGO

Fabrication of Lightweight Aluminium Metal matrix composites and validation In Green vehicles

Deliverable D 1.2
FIRST REVISION OF PROJECT MANAGEMENT PLAN

Lead Beneficiary

MBN

Delivery Date

29th July 2022



This project has received funding from the European Union's Horizon 2020 research and innovation programme under the grant agreement number 101007011

Publishable Executive Summary

The current deliverable updates the **Project Management Plan** for the FLAMINGo project, established by D1.1. This is a formal document intended to update the description of the execution, monitoring and control of the project activities. It intends to provide an update on a) what has been achieved and what it is to be achieved b) the process by which it is achieved c) roles and responsibilities of partners to achieve the set tasks d) how it is reported and measured, and e) how the information is communicated. This is an updated reference document for any decisions made during the project as well as for clarification of uncertain areas. Any modification to initial project management plan is based on project progresses, and further update will be officially included at month 35 within the dedicated deliverable “Second Revision of the Project Management”, with management information that might become available during the course of the project.

